

Project Planning logic
Sprint Planning

Date	29 June 2026
Team ID	
Project Name	Help Desk Ticket Management System
Maximum Marks	4 Marks

Sprint Planning

Sprint 1 (Foundation & Application Setup)

Epic 1 – Requirement Analysis

User Story	Description	Story Point
USN1	Analyze project requirements	2
USN2	Design project architecture	3

Epic 2 – Application Development

User Story	Description	Story Point
USN3	Create Help Desk application	2
USN4	Create Support Ticket table	3
USN5	Design ticket form and modules	3

Sprint 1 Story Points

$2 + 3 + 2 + 3 + 3 = 13$ **Story Points**

Sprint 2 (Automation & Security)

Epic 3 – Workflow Automation

User Story	Description	Story Point
USN6	Develop Business Rules	3
USN7	Configure Flow Designer	5
USN8	Configure Email Notifications	2

Epic 4 – Security & User Management

User Story	Description	Story Point
USN9	Create Roles and ACLs	5
USN10	Configure User Access	2

Sprint 2 Story Points

$3 + 5 + 2 + 5 + 2 = 17$ Story Points

Sprint 3 (Reporting & Testing)

Epic 5 – Analytics

User Story	Description	Story Point
USN11	Create Reports	3
USN12	Develop Dashboard	5

Epic 6 – Testing & Documentation

User Story	Description	Story Point
USN13	Perform User Testing	2
USN14	Prepare Project Documentation	3

Sprint 3 Story Points

$3 + 5 + 2 + 3 = 13$ Story Point

Total Story Points

Sprint Story Points

Sprint 1 13

Sprint 2 17

Sprint 3 13

Total 43

Velocity Calculation

Velocity = Total Story Points Completed / Number of Sprints

Total Story Points = **43**

Number of Sprints = **3**

Velocity = **$43 \div 3 = 14.33$**

≈ 14 Story Points per Sprint

Final Statement

The project completed a total of 43 story points across three sprints, achieving an average velocity of approximately 14 story points per sprint. This sprint planning approach ensured systematic development, continuous progress tracking, and timely completion of the Help Desk Ticket Management System using ServiceNow.