

Project Planning Phase
Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	29 June 2026
Team ID	
Project Name	Help Desk Ticket Management System
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule & Estimation

Sprint	Functional Requirement (Epic)	User Story No.	User Story / Task	Story Points	Priority	Team Member
Sprint 1	Requirement Analysis	USN-1	As a developer, I can analyze the project requirements before development.	2	High	Nisha
Sprint 1	Application Setup	USN-2	As a developer, I can create the Help Desk Ticket Management application in ServiceNow.	3	High	Nisha
Sprint 1	Database Design	USN-3	As a developer, I can create the Support Ticket table with required fields.	3	High	Nisha
Sprint 1	User Interface	USN-4	As a developer, I can design forms and application modules for ticket management.	2	Medium	Nisha
Sprint 2	Security	USN-5	As an administrator, I can create user roles and ACLs for secure access.	5	High	Nisha
Sprint 2	Business Rules	USN-6	As a support administrator, I can automatically assign tickets using Business Rules.	5	High	Nisha

Sprint 2	Workflow	USN-7	As a developer, I can automate ticket processing using Flow Designer.	5	High	Nisha
Sprint 3	Email Notification	USN-8	As a support agent, I can receive email notifications for critical tickets.	2	Medium	Nisha
Sprint 3	Reports	USN-9	As a manager, I can generate reports to monitor ticket performance.	3	High	Nisha
Sprint 3	Dashboard	USN-10	As a manager, I can view dashboards showing ticket statistics.	5	High	Nisha
Sprint 3	Testing	USN-11	As a developer, I can test all project functionalities before deployment.	2	High	Nisha
Sprint 3	Documentation	USN-12	As a developer, I can prepare complete project documentation.	3	Medium	Nisha

Project Tracker

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed	Sprint Release Date (Actual)
Sprint 1	10	2 Days	22 Jun 2026	23 Jun 2026	10	23 Jun 2026
Sprint 2	15	2 Days	24 Jun 2026	25 Jun 2026	15	25 Jun 2026

Sprint 3	15	2 Days	26 Jun 2026	27 Jun 2026	15	27 Jun 2026
----------	----	--------	-------------	-------------	----	-------------

Velocity Calculation

- Total Story Points = 40
- Number of Sprints = 3

Velocity = Total Story Points ÷ Number of Sprints

= $40 \div 3 = 13.33$

Average Velocity $\approx$ 13 Story Points per Sprint

If your faculty asks for story points per day:

- Total Duration = 6 Days
- Story Points = 40

Velocity per Day = $40 \div 6 = 6.67 \approx 7$ Story Points per Day